

Project Portfolio Management: Overview and Strategic Value



PPM: centralized management of projects, programs, and operations for strategic value



Projects and programs do work right; PPM chooses the right work



Why now: tighter timelines, AI-accelerated delivery, scarce resources



Portfolio manager mandate: balance risk, return, capacity, and alignment



Weak discipline symptoms: too many projects, hidden dependencies, benefit leakage




From Projects to Portfolio: Governance and Decision Rights



Governance = the machinery that lets leadership steer the portfolio

- Decision rights, forums, criteria, and escalation paths
- A forum that cannot stop a project is just a status meeting
- Portfolio-level gates decide which initiatives exist at all
- Project-level gates control funded delivery, not portfolio composition
- Clear decision rights: who recommends, decides, consults, informs
- Most valuable outcome: stopping, pausing, or reallocating work



Strategic Alignment and Prioritization Models



Translate strategy into criteria: strategic fit, financial return, risk, urgency, resource demand



Weighted scoring ranks projects; bubble charts visualize risk vs. reward



Design scoring well: four to six criteria, anchored 1-5 scales, inverted risk



Ranking informs but never replaces governance decisions on funding




Balance horizons: core/adjacent/transformational using the 70-20-10 heuristic



Merge mandated, regulatory, and discretionary work, communicate trade-offs clearly

Risk vs. Reward



Weighted Scoring Model

Ranked Projects

1	
2	
3	
4	
5	


Risk

Return

Capacity



Demand, Capacity, and Resource Management



Single standardized intake channel: capture, screen, shape, triage



Model real capacity: people, roles, skills, budget, time



Subtract PTO, BAU work, and committed delivery from availability



Flag critical-role bottlenecks and skills gaps before they stall delivery



Throttle pipeline, cap WIP, keep buffers, choose priorities over optimism



Model what-if scenarios for hiring, contracting, deferral, reallocation



Cut-line reflects real availability, not just strategic desire

Risk, Dependency, and Interdependency Management



Portfolio risks: strategic, delivery, resource, external, governance



Three risk types: component, structural, and overall portfolio risk



Interdependencies amplify or reduce risk: outcome, schedule, resource, value




Concentration risk: shared assumptions, suppliers, platforms, scarce roles



Visual dependency maps improve understanding and decision quality



Define risk appetite, tolerance thresholds, warning indicators, response playbooks



CONNECTED PORTFOLIOS
STRONGER OUTCOMES

Metrics, KPIs, and Value Realization



Track only 5–10 portfolio KPIs across financial, delivery, resource, strategic, and risk dimensions



Balance lagging indicators with leading signals like over-allocation and dependency aging



Track benefits from approval to post-closure: owners, baselines, targets, timelines



Use cost of delay, time-to-value, and payback to guide prioritization





Executives need decisions and exceptions; PMOs need detail for action



Executive View

Decisions and exceptions



PMO View

Detail for action

Over-allocation




Dependency aging



Gate delays



Tools, Data, and AI in Portfolio Management



Tool landscape:

SPM platforms,
PPM suites,
work tools,
spreadsheets



Data prerequisites:

initiative inventory,
resources, finances,
dependencies



AI use cases:

scenario simulation,
risk prediction,
capacity forecasting



Integrations:

finance, HR, ERP,
Jira, Azure DevOps,
BI



Build vs buy

based on portfolio
size, governance,
security, TCO



**Process and
decision rights
come first; tools
don't fix bad
governance**

Operating Rhythm and Stakeholder Engagement

ALIGN • DECIDE • DELIVER



Tiered cadence: weekly operational pulse, monthly portfolio steering, quarterly strategic rebalancing



Run reviews as decision forums, not status parades; send packs 48 hours ahead



Time-box agenda by decision: exceptions, capacity, gates, strategic alignment



Engage sponsors, finance, HR, and delivery leaders with clear decision rights



Communicate stop, pause, defer, and reallocation decisions openly




Track decision velocity and document every decision with owner and date

Implementation Roadmap and Maturity Progression

FROM FOUNDATION TO ENTERPRISE IMPACT

A phased approach to build a credible, sustainable and high-performing portfolio environment.



Assess maturity with P3M3 or OPM3 across process, people, tools, information



Build credibility in order: reporting, intake, prioritization, capacity, benefits



Build capability for PMO staff, programme managers, and department heads



Phase the roadmap: assess and align, design and staff, pilot, then scale



Prove the model on a pilot portfolio before enterprise-wide rollout



Avoid over-engineered governance, weak data, and tooling before process

Diagnosing Your Portfolio: Health Check and Pain Points

GAIN A CLEARER PICTURE. FOCUS ON WHAT MATTERS. TAKE ACTION.



Structured diagnostic across strategy, governance, delivery, resources, value, risk, and PMO capability



Ask: Are priorities clear, applied, and dependencies managed?



Ask: Is capacity sufficient and are benefits actually tracked?



Score each dimension with RAG or 1–4 ratings for a consistent, evidence-based view




Distinguish systemic issues from isolated project problems



Identify your top three pain points: too many projects, hidden dependencies, benefit leakage



Translate findings into a shortlist of improvement areas feeding the action plan



Immediate Actions: Inventory, Prioritization Pilot, Dashboard Baseline

Build clarity now to enable better decisions and a stronger portfolio.

CLARITY
FOCUS
PROGRESS

Inventory Cleanup



- Clean the inventory: every active, proposed, paused, mandated initiative visible



Owner



Decision rights
recommend, decide,
consult, inform

Prioritization Pilot



- Run a prioritization pilot on a representative portfolio slice



Owner



Decision rights
recommend, decide,
consult, inform

Dashboard Baseline



- Baseline a small KPI set: definitions, RAG thresholds, executive view



Owner



Decision rights
recommend, decide,
consult, inform



Surface capacity conflicts and dependency risks now, not at annual planning



Capture quick wins that build credibility for wider improvement



FROM ACTION
TO IMPACT

Building a 90-Day Portfolio Improvement Plan



Define actions, owners, milestones, measures, and review points



Days 1–30: assess and align; days 31–60: design and pilot; days 61–90: prove and report



Choose a few high-impact changes, not a heavy governance redesign




Assign owners for intake triage, prioritization, gate governance, capacity, reporting, and benefits



Track decision velocity, data completeness, budget alignment, and over-allocation




Prepare for the first difficult decision — credibility grows when governance can stop or reallocate work




Peer Discussion: Adapting Practices to Your Context


Centralized




Federated



Matrixed



Business-Unit-Led



Compare portfolio practices across centralized, federated, matrixed, and business-unit-led models



Adapt governance, prioritization, capacity, and reporting to maturity and culture



Share real constraints: regulatory obligations, funding cycles, shared services, distributed teams



Decide what to standardize enterprise-wide versus keep locally tailored



Test proposed actions for realism, political feasibility, and measurable impact



Capture lessons learned and refine your 90-day plan

Commitment and Follow-Up: Next Steps for PMO Practitioners

PLAN
GOVERN
DELIVER



Commit to one or two actions with a named owner and date



Schedule first review, triage, or prioritization pilot within 30 days



Publish baseline dashboard and decision-rights summary to stakeholders



Track leading indicators: decision velocity, data completeness, over-allocation



Report early results to sponsors to sustain momentum



Established cadence for progress review, escalation, and adjustment



PersonWise.

PersonWise • AI digital-human course platform



Scan the code or click anywhere to watch this course live, with voice Q&A

personwise.ai/t/9bbfd047/public