

Change Management Roadmap: Priorities, Milestones, and Communication



Purpose: turn change intent into a sequenced, owned roadmap



Three pillars: priorities, proof-of-progress milestones, communication



Sponsors set direction; PMs sequence; HR and comms enable



Why roadmaps fail: unfocused priorities, milestone theater, weak sponsorship



Course map: framing, prioritizing, milestones, communication, weekly execution



Framing the Change: From Intent to Roadmap

Foundation work before any prioritization begins



Define scope, drivers, case for change, and what is not changing



Assess readiness: culture and history, commitment, capacity to absorb




Surface risk before committing: change characteristics and organizational attributes



Translate strategy into phases, workstreams, and decision gates



Align sponsors on mandate, decision rights, governance, and escalation




Distinguishing Change, Project, and Programme Management

Project Management



- Project management delivers the build: scope, schedule, cost, quality, go-live

Programme Management



- Programme management coordinates related initiatives toward strategic outcomes

Change Management



- Change management handles the people side: behaviors, support, reinforcement
- Change management is an overlay on identified changes, not the decision process

- One roadmap connects delivery milestones to adoption milestones side by side

Delivery milestones

Adoption milestones



Setting Priorities: Choosing What the Roadmap Must Deliver



Prioritize by impact, urgency, feasibility, dependency, risk, and stakeholder value



Sequence deliberately: gather pipeline and constraints, evaluate bottom-up, categorize, then order



Roughly 20 percent of initiatives often deliver 80 percent of value — concentrate resources



Separate non-discretionary from discretionary change; pause, defer, or stop low-value work



Ratify priorities with sponsors and set governance for proposing, assessing, and approving changes



Managing Change Saturation and Portfolio Capacity



Saturation: change disruption exceeds the capacity to absorb it



73% of organizations are at, near, or beyond saturation



Guardrails: 2–3 major changes at once; 5–10 per year




Collision amplifies load: 2 overlapping changes feel like 2.5–3x



Inventory all changes—including unofficial ones employees experience



On breach: prioritize ruthlessly, sequence, build in recovery



Designing Milestones That Prove Progress

DELIVER | ENABLE | ADOPT | ACHIEVE LASTING VALUE



Activity milestones show tasks done; adoption milestones show behavior changed



Map project milestones to ABSUP states: Awareness, Buy-in, Skill, Usage, Proficiency



Set evidence thresholds before reporting: pulse understanding, assessment, usage, quality



Build a side-by-side view: project green, adoption amber, gap visible early



Governance: reviews, go/no-go decisions, dependency mapping, corrective action when evidence falls short



Leading and Lagging Indicators for Adoption

Leading indicators predict:



sponsor consistency



manager reinforcement



question quality



Measure behavior
in critical moments



Lagging indicators confirm:



active usage



proficiency



speed



business KPIs



Training completion
is a weak proxy –
measure behavior
in critical moments



Track resistance
quality: shift from
"why" to "how"
signals real engagement




Treat adoption
evidence as part of
value delivery,
not optional reporting

People Adoption

Value Delivery

Communication Strategy: Audiences, Messages, and Channels

CLEAR MESSAGES. CONFIDENT PEOPLE. A SMOOTHER TRANSITION.



- Segment by impact and action, not hierarchy; record knowledge, questions, trusted sender
- Message architecture: case for change, what changes, what stays, action, uncertainty
- Answer "what changes for me Monday morning, and where do I get help?"
- Match channel to purpose: leader briefings, manager sessions, written guidance, office hours
- Governance: message source table, named owners, approval, correction, escalation paths

PEOPLE
MESSAGES
PROGRESS

Manager Cascade and Enablement



Managers are the most trusted voice for their teams; enable, don't script



Brief managers 48–72 hours before broad announcements to absorb and prepare



Provide a toolkit: key messages, FAQ, conversation guide, escalation route



Clarify where managers adapt locally versus where messaging stays consistent




Fatigue-proof the cascade: segment precisely, and listen for fatigue during delivery



Synchronizing Communication with Milestones and Decisions

RIGHT MESSAGE. RIGHT TIME. GREATER IMPACT.




-  Anchor the communication calendar to milestones, not a publishing schedule
-  Sequence the lifecycle: build-up, announcement, personal impact, implementation, reinforcement
-  Communication plan must be a living document, reviewed at each phase gate
-  Predictable cadence matters — silence during implementation reads as bad news
-  Two-way feedback loops must visibly refine priorities and milestones
-  Prepared messages and rapid response for rumor, resistance, correction

Roadmap Artifacts, Tooling, and Governance Rhythm




-  One-page roadmap: deliverables, milestones, dependencies in a single visual
-  Supporting artifacts: prioritization register, milestone plan, communication calendar, adoption dashboard, decision log
-  End-to-end view for sponsors; condensed 12–16 week view for teams near go-live
-  Tool matters less than one single source of truth
-  Governance: steering committee, change network, workstream stand-ups, RACI, version control

Execution Rhythm: Tracking, Reporting, and Course Correction



Sustaining Change: Reinforcement, Handover, and Benefit Realization

PEOPLE
CHANGE
LASTING IMPACT



- Reinforcement is the most skipped step, and the top reason changes fail to stick
- Plan sustainment from day one, not after go-live
- Sustaining activities: continued communication, training, support materials, recognition, visible leadership
- Transfer ownership deliberately from change team to business owners and managers
- Post-implementation review at 60-90 days: delivery vs. business case
- Close cleanly: decide what to stop, keep, scale, and embed as lessons

SUSTAIN
ENABLE
GROW

Common Pitfalls, Success Factors, and Your Action Plan

Learn from what gets in the way. Build on what works. Take your next steps.



Pitfalls

- doing it all
- milestone theater
- one-way broadcast
- sponsor disengagement
- go-live as finish line



Success Factors

- visible sponsorship
- manager-led reinforcement
- disciplined pacing
- clear decision rights



Your Action Plan

- name your top priorities
- milestone evidence
- and first communication move



Execution failures compound across levels through communication gaps and weak accountability



Case pattern: sequence wins, cocreate with those affected, build reinforcement into structures

PersonWise.

PersonWise • AI digital-human course platform



Scan the code or click anywhere to watch this course live, with voice Q&A

personwise.ai/t/b4f964ce/public